
Appendix D 

Prefinal Inspection Checklist 

D-l 



D-2 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site ARA-02: ARA-I Sanitary Waste System 

Impeetion Item 
1. Clearing and grubbing of the ARA-02 site was completed in 

accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.3.4). 

2. ARA-02 system components including piping, three manholes, 
septic tanks, and seepage pit, excavated in accordance with the 
WAG 5 RD/RA Work Plan, Phase I (DOE/ID-l 076 1, 
Section 2.2.2) and Appendix B, Specification 273, Section 02200- 
Earthwork. 

3. ARA-02 system excavations and system components visually 
inspected for evidence of leaks in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.2). 

4. ARA-02 system components including piping, three manholes, 
septic system tanks, pumice blocks and gravel removed in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 2.2.2) and Appendix B, 
Specification 273, Section 02050-Demolition. 

5. ARA-02 open excavations and stockpiled soil field screened for 
organic and radiological contaminants in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.1). 

6. Samples collected from potentially contaminated soils identified in 
Item 5 above, in accordance with the FSP for the WAG 5 RA, 
Phase I (DOE/ID-10758, Section 4.2.1). 

7. ARA-02 system components including piping, three manholes, 
septic system tanks, pumice blocks and gravel, sized, packaged, 
and sampled for waste characterization in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.1). 

VerZcation Location 

FTL Logbook ER-64-00 

FTL Logbook ER-64-00 

FTL Logbook ER-64-00 

FTL Logbook ER-64-00 

FTL Logbook ER-64-00 

Chain of custody forms 

Chain of custody forms 
COC# 12398 
COC# 12386 
COC#12391 
COC#12393 
COC# 12394 
COC# 12395 
COC# 12396 
COC# 12397 
COC# 12399 
COC# 12387 

Satid 
Yes 

x 

x 

x 

x 

x 

N/A 

:tory 
xi3 comments 

Logbook Page 9 
7/6/00 

Logbook pages 9,11-12,22, etc. 
7/6/00-S/24/00 

Logbook pages 9,11-12,13-14,22, etc. 
7/6/00-S/24/00 

Logbook pages 13-14,, 22,23, etc. 
7/16/00-S/24/00 

Logbook pages 13-14,19 
7/12/00-7/l S/O0 

No soils were identified as being contaminated based 
upon field screening; hence, no samples were collected 
requiring chain-of-custody. 



u 
b 

WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site ARA-02: ARA-I Sanitary Waste System 

Inspection Item 
8. Analytical data received and validated in accordance with the FSP 

for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). 

9. Analytical data transmitted to the Agencies in accordance with the 
FFAKO. Section XIX. 

10. Remediation goals for ARA-02 have been met in accordance with 
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-l 076 1, 
Section 4.1.1). 

11. ARA-02 waste data evaluated against LDRs based on analytical 
data in accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 4.2.1 and Table 4-3). 

12. ARA-02 waste data evaluated against treatment standards based on 
analytical data in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 4.2.1 and Table 4-3). 

13. ARA-02 waste data evaluated against the approved disposal 
facility’s WAC in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 4.2.1 and Table 4-3). 

14. Hazardous waste determinations completed and approved for all 
ARA-02 wastes based on validated analytical data in accordance 
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID- 1076 1, 
Section 4.2.1 and Table 4-3). 

15. Final packaging and shipment of ARA-02 waste to approved 
disposal facility completed in accordance with the WAG 5 RD/RA 
Work Plan, Phase I (DOE/ID-10761, Section 2.2.2). 

VerZcation Location 

L6 tV Reports 
SDG #5RAOOlOlTI 
SDG #5RAO59OlLA 
SDG #5RAO59OlAB 
SDG #5RAOOlOlAB 
SDG #5RAOOlOlSV 

svocs 
vocs 
PCBs 

SDG #5RA00401DF 
SDG #5RA05901VG 

Letter #CCN 16091 

RA Report 
Appendix C 
Appendix E 

Material Profile #2690Q 
Material Profile #2684Q 

Material Profile #2690Q 
Material Profile #2684Q 

Material Profile #2690Q 
Material Profile #2684Q 

Material Profile #2690Q 
Material Profile #2684Q 

FTL Logbook ER-64-00 

Satid 
Yes 

x 

:tory 
xi3 comments 

Logbook Page 42 
S/16/00 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site ARA-02: ARA-I Sanitary Waste System 

Inspection Item 
16. Excavations backfilled, compacted, and graded to match existing 

contours and promote drainage in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.2) and 
Appendix B, Specification 273, Section 02200-Earthwork. 

17. Remediation site reseeded and stabilized to prevent erosion in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.3.8) and AppendixB, 
Specification 273, Section 02486-Revegetation. 

1% Equipment decontaminated and decontamination waste 
characterized and dispositioned in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) and the 
HASP for OU 5-12 RD/RA Projects (INEEL/EXT-2000-00515, 
Section 10). 

19. As-built drawings depicting final construction completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.13). 

20. Institutional controls are functional and operational in accordance 
with the O&M Plan for PBF and ARA, OU 5-12 (DOE/ID-10805, 
Section 3 and Appendix A, Section 3.2). 

2 1. Wastes have been disposed of in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-l 076 1, Section 5.10 and 
Appendix J). 

VerZcation Location 

FTL Logbook ER-64-00 

FTL Logbook ER-64-00 

RA Report 
Appendix A Sheet SK-1 

Annual Inspection 
Summary for WAGS 

Certificate of Disposal 
RA Report 
Appendix F 

X 

Comments 
Logbook Page 49 
S/24/00 

Pending Final Action 
Success will be documented in the Final RA report and 
in future monitoring/O&M/Institutional Control 
inspections 

Logbook Page 5 1 
S/28/00 

Pending-will be performed as part of the WAG 5 
annual inspection. Refer to the RA Report, Section 6. 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site AR 

Inspection Item 
1. Clearing and grubbing of the ARA-16 site was completed in 

accordance &h the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.4). 

2. ARA-16 components, including piping and tank, have been 
excavated in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 2.2.2) and Appendix B, 
Specification 273, Section 02200-Earthwork. 

3. ARA-16 system excavations and system components visually 
inspected for evidence of leaks in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.3). 

4. ARA-16 tank waste removed in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.3). 

5. ARA-16 sludge dewatered and the liquid phase filtered and 
stabilized in drums in accordance with the WAG 5 RD/RA Work 
Plan, Phase I (DOE/ID-10761, Section 2.2.3). 

6. ARA-16 dewatered sludge packaged and stored in an approved 
waste storage area in accordance with the WAG 5 RD/RA Work 
Plan, Phase I (DOE/ID-10761, Section 2.2.3). 

7. ARA-16 system components including piping, tank, vault, gravel, 
and associated soils removed in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.3); 
Appendix B, Specification 273, Section 02050-Demolition; and 
Appendix C, the ARA-16 Cleaning and Removal EDF (EDF- 
2718). 

8. ARA-16 tank excavation visually inspected for evidence of leaks in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 2.2.3). 

9. ARA-16 tank excavation and stockpiled soils field screened for 
radiological and organic contamination in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.2). 

-16: ARA-I Radionuc 

Verificatian Lx&m 
FTL Logbook ER-64-00 
FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

de Tank 
Satisfaettory 

Comments 
Logbook Page 53 S/29/00 
Logbook Page 20 5/17/01 

Logbook Page 35,89,95,97,134,139,148 
5/21/01,7/30/01, S/1/01-S/20/01, 9/6/01, 9/12/01, 
9/24/O 1 

Logbook Page 35 
5/21/01 

Logbook Pages 11 O-l 17 
S/14/01-S/20/01 

Logbook Pages 110-l 18 
S/14/01-S/21/01 

Logbook Page 133 
9/6/O 1 

Logbook Pages 35-148 
512 l/O 1 through 9/24/O 1 

Logbook Page 121 
8/23/O 1 

Logbook page 135 
9/10/01 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site AR 

Inspection Item 
10. Samples collected for laboratory analysis from potentially 

contaminated soils identified in Step 8 in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.2). 

11. ARA-16 tank and associated wastes have been packaged and 
grouted in accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 2.2.3) and Appendix B, 
Specification 1492. 

12. ARA-16 tank containment, including vault, gravel, and associated 
soils, has been packaged in accordance with the WAG 5 RD/RA 
Work Plan, Phase I (DOE/ID-10761, Section 2.2.3). 

13. ARA-16 tank containment, including vault, gravel, and associated 
soils, has been sampled for waste characterization in accordance 
with the FSP for the WAG 5 RA, Phase I (DOE/ID-10758, 
Section 4.2.2). 

14. ARA-16 piping excavations and stockpiled soil field screened for 
radiological and organic contamination in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.2). 

15. Samples collected from potentially contaminated soils identified in 
Item 13 in accordance with the FSP for the WAG 5 RA, Phase I 
(DOE/ID-10758, Section 4.2.2). 

16. Samples have been collected from the carbon filter used during the 
separation of the liquid phase from the sludge in accordance with 
the FSP for the WAG 5 RA, Phase I (DOE/ID-10758, 
Section 4.2.2). 

17. Analytical data received and validated in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). 

-16: ARA-I Radionuc 

Verificatian Lx&m 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

Chain-of-custody forms 
COC# 15576 
COC# 15577 
COC# 15579 

Chain-of-custody forms 
COC# 14888 
COC# 14859 

L&V Reports 
SDG# 5RA209DISV, 
SVOCs, VOCs, PCBs 
SDG# 5RA209OlLA 
SDG# 5RA209OlAB 

de Tank 
Satisfaettory 

N/A 

Comments 
No soils contaminated since no leaks from the tank were 
identified. 

Logbook Page 121 
8/23/O 1 

Logbook through Page 147 
9/20/O 1 

No anomalies were encountered that would indicate that 
conditions of the vault and gravel were different than 
that determined during the comprehensive RI/FS; 
therefore, no additional sampling was required. 

Logbook Page 128 
8/30/0 1 

Pending receipt of final L&V reports for the carbon 
filter. 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site AR -16: ARA-I Radionuc 

Impeetion Item 
1F 

Verit-ieatian LQcaticm 
(. Analvtical data transmitted to the Agencies in accordance with the 

FFA/CO, Section XIX. 
c  

Letter #CCN 24740 

19. Remediation goals for ARA-16 have been met in accordance with 
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-l 076 1, 
Section 4.1.2). 

20. ARA-16 waste data evaluated against the LDRs based on analytical 
data in accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 4.2.1 and Table 4-4). 

2 1. ARA-16 waste data evaluated against treatment standards based on 
analytical data in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 4.2.1 and Table 4-4). 

22. Hazardous waste determinations completed and approved for all 
ARA-16 wastes based on validated analytical data in accordance 
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID- 1076 1, 
Section 4.2.1 and Table 4-4). 

23. The carbon filter and ARA-16 tank sludge have been placed into 
compliant storage in accordance with the WAG 5 RD/RA Work 
Plan, Phase I (DOE/ID-l 076 1, Appendix J). 

24. Excavations backfilled, compacted and graded to match existing 
contours and promote drainage in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.3) and 
Appendix B, Specification 273, Section 02200-Earthwork. 

25. Remediation site reseeded and/or stabilized to prevent erosion in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.3.8) and Appendix B, 
Specification 273, Section 02486-Revegetation. 

RA Report 
Appendix C 
Appendix E 

Material Profile # 2855N 
Material Profile #2853N 

Material Profile # 2855N 
Material Profile #2853N 

Material Profile # 2855N 
Material Profile #2853N 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

de Tank 
Satisfaettory 

colmnents 
Pending receipt of final L&V reports for the carbon 
filter. 

Logbook Page 133 
9/6/O 1 

Pending completion of backfilling effort. To be 
documented in Final RA report. 

Pending Final Action. 
Success will be documented in the Final RA Report and 
in future monitoring/O&M/Institutional Control 
Inspections. 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site AR 

Inspection Item 
26. Equipment decontaminated and decontamination waste 

characterized and dispositioned in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) and the 
HASP for OU 5-12 RD/RA Projects (INEEL/EXT-2000-00515, 
Section 10). 

27. Task site demobilization completed in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9). 

28. As-built drawings depicting final construction completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.13). 

29. Institutional controls are functional and operational in accordance 
with the O&M Plan for PBF and ARA, OU 5-12 (DOE/ID-10805, 
Section 3 and Appendix A, Section 3.2). 

30. Waste have been disposed of in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-l 076 1, Section 5.10 and 
Appendix J). 

-16: ARA-I Radionuc 

Verificatian Lx&m 
FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

RA Report 
Appendix A 
Sheets SK-5, SK-6, and 
SK-S 

Annual Inspection 
Summary for WAGS 

Material Profile #2853N 
Material Profile #2855N 

de Tank 
Satisfaettory 

Yes No 

t 

x 

: 

Comments 
Ihi, s till be documented in the Pending completion. ’ 

final RA report. 

Pending completion. This till be documented in the 
final RA report. 

Pending-will be performed as part of the WAGS 
annual inspection. Refer to the RA Report, Section 6. 

Final completion pending an approved off-Site TSDF 
becoming available for the sludge. This till be 
documented in the Phase II RA report as described in 
Section 4 of the Phase I RA report. 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site ARA-25: AF 

Inspection Item 
1. Clearing and grubbing of the ARA-25 site was completed in 

accordance &h the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.3.4 and 5.3.4.6). 

2. ARA-25 cover (roof structure) removed, surveyed for radiological 
contamination, and disposed at an approved facility in accordance 
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID- 1076 1, 
Section 5.3.4.6). 

3. ARA-25 soils and ARA-626 hot cell foundations excavated and 
removed in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 2.2.5) and Appendix B, 
Specification 273, Section 02050-Demolition. 

4. The hot cell drainlines have been excavated and removed in 
accordance with the WAG 5 RD/RAWork Plan, Phase I 
(DOE/ID-10761, Section 2.2.5) and Appendix B, 
Specification 273, Section 02050-Demolition. 

5. ARA-25 open excavations and stockpiled soil field screened for 
organic and radiological contaminants in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.5). 

6. Samples collected from potentially contaminated soils identified in 
Item 3 above, in accordance with the FSP for the WAG 5 RA, 
Phase I (DOE/ID-10758, Section 4.2.5). 

7. Analytical data received and validated in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). 

8. Analytical data transmitted to the Agencies in accordance with the 
FFAKO, Section XIX. 

9. Remediation goals for ARA-25 have been met in accordance with 
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-l 076 1, 
Section 4.1.3). 

L-1 Soils Beneath the 1 

Verificatian Lx&m 
FTL Logbook ER-64-00 
FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

Chain of custody forms 

L&V Reports 

RA Report 
Appendix C 
Appendix E 

RA-C 
Satis 

YCS 
X 

X 

X 

X 

X 

N/A 

N/A 

N/A 

X 

Zells 

Comments 
Logbook Page 53 S/29/00 
Logbook Page 20 5/17/01 

Pages 37; 101 
6/6/O 1, S/6/01 

Page 37,53-145 
6/6/01,6/21/01-9/19/01 

4346 
6/13/01-6/14/01 

Page 55,44 
6/28/O 1,6/l 3/O 1 

Rad contaminated soils identified associated with 
ARA-16 piping (see Item 15 on ARA-16 checklist) 

Samples collected associated with ARA-16 (see Item 17 
on ARA- 16 checklist) 

Data associated with ARA-16 (see Item 18 on ARA-16 
checklist) 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site ARA-25: AF 

Inspection Item 
10. ARA-25 waste data evaluated against the approved disposal 

facility’s WAC in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 4.2.4 and Table 4-6) 

11. Hazardous waste determinations completed and approved for all 
ARA-25 wastes based on validated analytical data in accordance 
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID- 1076 1, 
Section 4.2.4 and Table 4-6). 

12. Final packaging and shipment of ARA-25 waste to approved 
disposal facility completed in accordance with the WAG 5 RD/RA 
Work Plan, Phase I (DOE/ID-10761, Section 2.2.5). 

13. Excavation backfilled, compacted and graded to match existing 
contour and promote drainage in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.5) and 
Appendix B, Specification 273, Section 02200-Earthwork. 

14. Remediation site reseeded and/or stabilized to prevent erosion in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.3.8) and Appendix B, 
Specification 273, Section 02486-Revegetation. 

15. Equipment decontaminated and decontamination waste 
characterized and dispositioned in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) and the 
HASP for OU 5-12 RD/RA Projects (INEEL/EXT-2000-00515, 
Section 10). 

16. Task site demobilization completed in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9). 

17. As-built drawings depicting final construction completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.13). 

L-1 Soils Beneath the 1 

Verificatian Lx&m 
Material Profile #2696N 

Material Profile #2696N 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

FTL Logbook ER-5 1-O 1 

RA Report 
Appendix A 
Sheet SK-S 

x 

Zells 

Comments 

Page 37,53-153 
6/6/O 1,612 1 /O l-912710 1 

Pending completion. This till be documented in the 
final RA report. 

Pending Final Action. 
Success will be documented in the final RA Report and 
in future monitoring/O&M/Institutional Control 
Inspection. 

Pending completion. This till be documented in the 
final RA report. 

Pending completion. This till be documented in the 
final RA report. 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Site ARA-25: ARA-I Soils Beneath the ARA-626 Hot Cells 
Satisfaettory 

Inspection Item Verificatian Lx&m Yes No Comments 
1% Institutional controls are functional and operational in accordance Annual Inspection Pending-will be performed as part of the WAG 5 

with the O&M Plan for PBF and ARA, OU 5-12 (DOE/ID-10805, Summary for WAG 5 annual inspection. Refer to the RA report, Section 6. 
Section 3 and Appendix A, Section 3.2). 

19. Wastes have been disposed of in accordance with the WAG 5 Material Profile #2696N X 
RD/RA Work Plan, Phase I (DOE/ID-l 076 1, Section 5.10 and 
Appendix J). 



< x c 

D-13 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Inactive Waste System Site ARA-07: ARA-II Seepage Pit to East (ARA-720A) 
Satisfaettory 

Inspecticm Item Verificatian Lx&m Yes No comments 
9. As-built drawings depicting final construction completed in RA Report X 

accordance with the WAG 5 RD/RA Work Plan, Phase I Appendix A 
(DOE/ID-10761, Section 5.13). Sheet SK-2 



WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Inactive Waste System Site 

Inspecticm Item 
1. Clearing and grubbing of the ARA-OS site was completed in 

accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.2). 

2. ARA-OS concrete lid structure excavated and removed in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 2.2.4.2) and Appendix B, Specification 
273, Section 02050-Demolition. 

3. ARA-OS concrete lid structure screened for radioloaical 
contamination in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 2.2.4.1). 

4. ARA-OS concrete lid structure disposed at an approved facility in 
accordance with the OU 5-12 Phase I RD/RA Work Plan 
(DOE/ID-10761, Section 2.2.4.1 and Appendix J). 

5. ARA-OS seepage pit backfilled, compacted and graded to match 
existing contours and promote drainage in accordance with the 
WAG 5 RD/RA Work Plan, Phase I (DOE/ID-l 076 1, 
Section 2.2.2) and Appendix B, Specification 273, Section 02200- 
Earthwork. 

6. Construction area stabilized to prevent erosion in accordance with 
the WAG 5 RD/RA Work Plan, Phase I (DOE/ID-l 076 1, 
Section 5.3.8) and Appendix B, Specification 273, Section 02200- 
Earthwork. 

7. Equipment decontaminated as necessary using dry decontamination 
methods in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 5.11) and the HASP for OU 5-12 
RD/RA Projects (EVEEL/EXT-20000-005 15). 

8. Task site demobilization completed in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9). 

9. As-built drawings depicting final construction completed in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.13). 

IRA-08: ARA-II See1 .ge Pit to W# 
Satisfaettory 

FTL Logbook ER-64-00 

FTL Logbook ER-64-00 

FTL Logbook ER-64-00 
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WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Inactive Waste System Site ARA-13: A A-III Sanitary Sewer 

Inspecticm Item Verificatian Lx&m 
FTL Logbook ER-5 1-O 1 1. Clearing and grubbing of the ARA-13 site was completed in 

accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.3). 

2. Wastes in the ARA-13 system components, including the septic 
tank, manhole, and distribution box, sampled in accordance with 
the FSP for the WAG 5 RA, Phase I (DOE/ID-10758, 
Section 4.2.3). 

3. Analytical data received and validated in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). 

4. Analytical data transmitted to the Agencies in accordance with the 
FFA/CO Section XIX. 

5. ARA-13 waste data evaluated against LDRs based on analytical 
data in accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 4.2.3 and Table 4-5). 

6. ARA-13 waste data evaluated against treatment standards based on 
analytical data in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 4.2.3 and Table 4-5). 

7. ARA-13 waste data evaluated against the approved disposal 
facility’s WAC in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 4.2.3 and Table 4-5). 
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COC #13218 
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WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Inactive Waste System Site ARP 

Inspecticm Item 
1. Clearing and grubbing of the ARA-2 1 site was completed in 

accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Sections 5.3.4 and 5.3.4.5). 

2. Wastes in the ARA-21 system components, including the septic 
tank and chlorination tank, sampled in accordance with the FSP for 
the WAG 5 RA, Phase I (DOE/ID-10758, Section 4.2.4). 

3. Analytical data received and validated in accordance with the FSP 
for the WAG 5 RA, Phase I (DOE/ID-10758, Section 3.7). 

4. Analytical data transmitted to the Agencies in accordance with the 
FFAKO Section XIX. 

5. ARA-2 1 waste data evaluated against LDRs based on analytical 
data in accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 4.2.3 and Table 4-5). 

6. ARA-2 1 waste data evaluated against treatment standards based on 
analytical data in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 4.2.3 and Table 4-5). 

7. ARA-2 1 waste data evaluated against the approved disposal 
facility’s WAC in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 4.2.3 and Table 4-5). 

8. Hazardous waste determinations completed and approved for all 
ARA-2 1 wastes based on validated analytical data in accordance 
with the WAG 5 RD/RA Work Plan, Phase I (DOE/ID- 1076 1, 
Section 4.2.3 and Table 4-5). 

9. Liquid has been removed from the ARA-2 1 septic tank and 
chlorination tank in accordance with the WAG 5 RD/RA Work 
Plan, Phase I (DOE/ID-10761, Section 2.2.4.4). 
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Wastes were not hazardous; therefore, a formal 
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WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Inactive Waste System Site ARP 21: ARA-IV Test Are 

Inspecticm Item 
10. Liauid has been disposed in the CFA Sewage Treatment Plant in 

accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 2.2.4.4 and Appendix J). 

FTL Logbook ER-64-00 

11. ARA-2 1 structural components amendable to removal have been 
excavated and removed in accordance with the WAG 5 RD/RA 
Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.4). 

12. ARA-21 structural components that have been removed and 
disposed at an approved facility in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.4 and 
Appendix J). 

13. Holes have been drilled in the bottoms of the ARA-2 1 system 
components in accordance with the WAG 5 RD/RA Work Plan, 
Phase I (DOE/ID-10761, Section 2.2.4.4). 

14. ARA-21 system components have been abandoned in place in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 2.2.4.4). 

15. Excavations backfilled, compacted, and graded to match existing 
contours and promote drainage in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 2.2.4.4) and 
Appendix B, Specification 273, Section 02200-Earthwork. 

16. Remediation site reseeded and stabilized to prevent erosion in 
accordance with the WAG 5 RD/RA Work Plan, Phase I 
(DOE/ID-10761, Section 5.3.8) and Appendix B, 
Specification 273, Section 02486-Revegetation. 

17. Equipment decontaminated as necessary in accordance with the 
WAG 5 RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.11) 
and the HASP for OU 5-12 RD/RA Projects 
(EVEEL/EXT-2000-005 15, Section 10). 

1% Task site demobilization completed in accordance with the WAG 5 
RD/RA Work Plan, Phase I (DOE/ID-10761, Section 5.3.9). 
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Pages 73 and 89 
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Pending Final Action. 
Success will be documented in the Final RA Report and 
in future monitoring/O&M/Institutional Control 
Inspections. 
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WAG 5 OU 5-12 Remedial Action, Phase I 
Prefinal Inspection Checklist, 1 O/02/0 1 

Inactive Waste System Site ARA-21: ARA-IV Test Area Septic Tank and Leach Pit No. 2 
Satisfaettory 

Inspecticm Item Verificatian Lx&m YCS Mb comments 

19. As built drawings depicting final construction completed in RA Report X 
accordance with the WAG 5 RD/RA Work Plan, Phase I Appendix A 
(DOE/ID-10761, Section 5.13). Sheet SK-7 

20. Wastes have been disposed of in accordance with the WAG 5 FLT Logbook ER-64-00 X Pages 73 and 89 
RD/RA Work Plan, Phase I (DOE/ID-l 076 1, Section 5.10 and 9125100, 10/17/00 
Annendix .l) 
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